

# 5343.204-70-3 Definitization Schedule

(a) Contracting officers must document the contract file with the justification for the delay and revised definitization milestone schedule for UCO actions >\$5M. For UCO approval authorities see [MP5301.601\(a\)\(i\)](#) .

(1) This date may not be extended beyond an additional 90 days without a written determination by the Head of the Contracting activity (HCA) for actions >\$50M without further delegation and the Senior Contracting Official (SCO) with further delegation no lower than the Chief of the Contracting Office (COCO) for UCOs between \$5M and \$50M.

**Parent topic:** [Subpart 5343.2 - CHANGE ORDERS](#)