
<?xml encoding="UTF-8">

PGI 249.109-70 Limitation on pricing of the
terminated effort.

When there is a termination for convenience (partial or whole) or a change that reduces scope, the
price of the terminated or reduced effort that the contractor is required to credit back to the
Government shall not be more than the original amount placed on contract for that effort.
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