
2052.211-72 Financial status report.

As prescribed at 2011.104-70(c), the contracting officer shall insert the following clause in
applicable cost reimbursement solicitations and contracts when a detailed assessment of costs is
warranted and a contractor spending plan is required. The contracting officer may alter this clause
and Alternate 1 of this clause before issuing the solicitation or during competition by amending the
solicitation. Insignificant changes may also be made by the contracting officer on a case-by-case
basis during negotiation, without amending the solicitation.

Financial Status Report (OCT 1999)

The contractor shall provide a monthly Financial Status Report (FSR) to the project officer and the
contracting officer. The FSR shall include the acquisition of, or changes in the status of, contractor-
held property acquired with government funds valued at the time of purchase at $50,000 or more.
Whenever these types of property changes occur, the contractor shall send a copy of the report to
the Chief, Property and Acquisition Oversight Branch, Office of Administration. The report is due
within 15 calendar days after the end of the report period and must identify the title of the project,
the contract number, the appropriate financial tracking code (e.g., Job Code Number or JCN)
specified by the NRC Project Officer, project manager and/or principal investigator, the contract
period of performance, and the period covered by the report. Each report must include the following
information for each discrete task:

(a) Total estimated contract amount.

(b) Total funds obligated to date.

(c) Total costs incurred this reporting period.

(d) Total costs incurred to date.

(e) Detail of all direct and indirect costs incurred during the reporting period for the entire contract
or each task, if it is a task ordering contract.

(f) Balance of obligations remaining.

(g) Balance of funds required to complete contract/task order.

(h) Contractor Spending Plan (CSP) status: A revised CSP is required with the Financial Status
Report whenever the contractor or the contracting officer has reason to believe that the total cost
for performance of this contract will be either greater or substantially less than what had been
previously estimated.

(1) Projected percentage of completion cumulative through the report period for the project/task
order as reflected in the current CSP.

(2) Indicate significant changes in the original CSP projection in either dollars or percentage of
completion. Identify the change, the reasons for the change, whether there is any projected overrun,
and when additional funds would be required. If there have been no changes to the original NRC-
approved CSP projections, a written statement to that effect is sufficient in lieu of submitting a
detailed response to item “h”.



(i) Property status:

(1) List property acquired for the project during the month with an acquisition cost between $500
and $49,999. Give the item number for the specific piece of equipment.

(2) Provide a separate list of property acquired for the project during the month with an acquisition
cost of $50,000 or more. Provide the following information for each item of property: item
description or nomenclature, manufacturer, model number, serial number, acquisition cost, and
receipt date. If no property was acquired during the month, include a statement to that effect. The
same information must be provided for any component or peripheral equipment which is part of a
“system or system unit.”

(3) For multi-year projects, in the September monthly financial status report provide a cumulative
listing of property with an acquisition cost of $50,000 or more showing the information specified in
paragraph (i)(2) of this clause.

(4) In the final financial status report provide a closeout property report containing the same
elements as described above for the monthly financial status reports, for all property purchased with
NRC funds regardless of value unless title has been vested in the contractor. If no property was
acquired under the contract, provide a statement to that effect. The report should note any property
requiring special handling for security, health, safety, or other reasons as part of the report.

(j) Travel status. List the starting and ending dates for each trip, the starting point and destination,
and the traveler(s) for each trip.

(k) If the data in this report indicates a need for additional funding beyond that already obligated,
this information may only be used as support to the official request for funding required in
accordance with the Limitation of Cost (LOC) Clause (FAR 52.232-20) or the Limitation of Funds
(LOF) Clause FAR 52.232-22.

(End of clause)

Alternate 1 (OCT 1999). As prescribed in 2011.104-70(c), the contracting officer shall insert the
following clause in applicable cost reimbursement solicitations and contracts when no contractor
spending plan is required:

Financial Status Report - Alternate 1 (OCT 1999)

The contractor shall provide a monthly Financial Status Report (FSR) to the Project Officer and the
contracting officer. The FSR shall include the acquisition of, or changes in the status of, contractor-
held property acquired with government funds valued at the time of purchase at $50,000 or more.
Whenever these types of changes occur, the contractor shall send a copy of the report to the Chief,
Property and Acquisition Oversight Branch, Office of Administration. The report is due within 15
calendar days after the end of the report period and shall identify the title of the project, the
contract number, project manager and/or principal investigator, the contract period of performance,
and the period covered by the report. Each report shall include the following information for each
discrete task:

(a) Total estimated contract amount.

(b) Total funds obligated to date.

(c) Total costs incurred this reporting period.



(d) Total costs incurred to date.

(e) Detail of all direct and indirect costs incurred during the reporting period for the entire contract
or each task, if it is a task ordering contract.

(f) Balance of obligations remaining.

(g) Balance of funds required to complete contract/task order.

(h) Property status:

(1) List property acquired for the project during the month with an acquisition cost between $500
and $49,999. Give the item number for the specific piece of equipment.

(2) Provide a separate list of property acquired for the project during the month with an acquisition
cost of $50,000 or more. Provide the following information for each item of property: item
description or nomenclature, manufacturer, model number, serial number, acquisition cost, and
receipt date. If no property was acquired during the month, include a statement to that effect. The
same information must be provided for any component or peripheral equipment which is part of a
“system or system unit.”

(3) For multi-year projects, in the September monthly financial status report provide a cumulative
listing of property with an acquisition cost of $50,000 or more showing the information specified in
paragraph (h)(3) of this clause.

(4) In the final financial status report provide a closeout property report containing the same
elements as described above for the monthly financial status reports, for all property purchased with
NRC funds regardless of value unless title has been vested in the contractor. If no property was
acquired under the contract, provide a statement to that effect. The report should note any property
requiring special handling for security, health, safety, or other reasons as part of the report.

(i) Travel status: List the starting and ending dates for each trip, the starting point and destination,
and the traveler(s) for each trip.

(j) If the data in this report indicates a need for additional funding beyond that already obligated,
this information may only be used as support to the official request for funding required in
accordance with the Limitation of Cost (LOC) Clause (FAR 52.232-20) or the Limitation of Funds
(LOF) Clause FAR 52.232-22.

(End of clause)
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