

<?xml encoding="UTF-8">

3052.217-98 Delays (USCG).

As prescribed in USCG guidance at (HSAR) 48 CFR 3017.9000(a) and (b), insert the following clause:

Delays (DEC 2003)

When during the performance of this contract the Contractor is required to delay work on a vessel temporarily, due to orders or actions of the Government respecting stoppage of work to permit shifting the vessel, stoppage of hot work to permit bunkering, stoppage of work due to embarking or debarking passengers and loading or discharging cargo, and the Contractor is not given sufficient advance notice or is otherwise unable to avoid incurring additional costs on account thereof, an equitable adjustment shall be made in the price of the contract pursuant to the "Changes" clause.

(End of clause)

Parent topic: [Subpart 3052.2—Text of Provisions and Clauses](#)